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In our last project newsletter, and 
during our last tenant meeting on 
February 17, 2006, we presented the 
selected phasing approach for the 
rehabilitation of Runway 13R-31L.  
Since that time we have completed the 
design, bid the project and selected a 
contractor to perform the construction 
activities.  We are beginning the 
preconstruction activities later this 
month.  This includes ordering the 
required materials and establishing 
the survey controls and construction 
staking.  This phase will not require 
any runway closures.  The actual 
construction activities are scheduled to 
start on August 8, 2006.

Tenant Open House #4

Please attend a meeting 
for Airport Tenants  
to celebrate the 1st 
day of summer with 

refreshments and hear 
fi nal construction details 

or ask questions of 
KCIA staff and project 

consultants.  

WHEN: 
Wednesday June 21, 2006

1:00 p.m.
 

WHERE:   
Airport Terminal Building 
Conference Room 110  

SEE YOU THERE!

The runway paving phases will 
require work throughout the night in 
order to complete the work under the 
compressed schedule.    

As mentioned at our tenant meetings, 
unsuitable weather conditions beyond 
seasonal norms may affect the 
construction schedule. We will be 
providing regular project updates on 
our web site at: 
http://www.metrokc.gov/airport/runway/

Please remember that throughout 
the project the Runway 13L/31R will 
remain open 24 hours a day. 

Project Update 



The currently scheduled dates and times for each phase are as shown below.   

Activity Duration Start date Completion date
Full closure of Runway 13R-31L.  Installation of temporary threshold 
markings and lighting.

4 hrs August 8, 2006 
10:00

August 8, 2006 
14:00

Establish a temporary threshold at Runway 31L. Close the southern 
3500 ft of Runway 13R/31L and intersecting taxiways.  Rehabilitate 
south 2500’ of runways; leaving 6500 ft available for runway 
operations; no NAVAIDs.

5 days August 8, 2006 
14:00

August 13, 2006 
14:00

Full closure of Runway 13R/31L.  Rehabilitate center 5000 feet of 
runway 13R/31L.  

11 days August 13, 2006 
14:00

August 24, 2006 
14:00

Establish a temporary threshold at Runway 13R; close the northern 
3500 ft of Runway 13R/31L and intersecting taxiways rehabilitate 
north 2500’ of runways; leaving 6500 ft available for runway 
operations; no NAVAIDs. 

5 days August 24, 2006  
14:00

August 29, 2006 
14:00

Full closure of Runway 13R-31L.  Removal of temporary threshold 
markings and lighting.

4 hrs August 29, 2006 
14:00

August 29, 2006 
18:00

Full closure of Runway 13R/31L nightly from 2100-0400am for 
pavement grooving. 

45 nights September 17, 
2006

November 1, 
2006

Full closure of Runway 13R/31L for fi nal painting. Four weekend 
days from 09:00 to 18:00.  

2 weekends September 16, 17, and September 
23 and 24.

Construction Phasing Detail



King County International Airport’s 
main runway 13R/31L was last 
rehabilitated in 1985. At 20 years the 
pavement had reached the end of 
its economic life. The 2001 Nisqually 
Earthquake exacerbated the pavement 
deterioration wear, settlement, 
liquefaction, and drainage damage, as 
well as other related problems.

Short term repairs have been made, 
however these measures do not 
address the fundamental issue of re-
lifi ng the runway pavement. 

Project Background

Earlier last year the Federal Aviation 
Administration made a funding 
commitment to KCIA for the project as 
well as design of Taxi Bravo pavement 
rehabilitation scheduled for 2007. The 
project will be funded from an FAA 
grant and Airport Reserve.  The current 
project elements include the following:

• Resurfacing of main Runway 
13R/31L and connecting taxiway 
intersections.

• Installation of a perimeter drainage 
system.

• Replacement of Runway 13R/31L 
edge lights and cabling.

• Installation of Elevated Runway 
Guard lights at selected taxiway 
hold lines.

• Pavement grooving.

• Runway painting.

2005 2006
Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug

Geotechnical Investigation
Open House 1:
Project Overview
Pavement Design Analysis 
Compile Tenant Survey 
Feedback  
Draft Phasing Plan
Open House 2: 
Review Phasing Plan 
Construction Management Plan
Selection of the Final Phasing 
Plan
Open House 3: Presentation of 
Final Phasing Plan
Project Bidding
Open House 4: 
Construction Kickoff  
Construction Starts  �

The table below shows the anticipated project schedule for rehabilitation of Runway 13R-31L. Design and construction for 
Bravo Taxiway rehabilitation will be addressed next year and is not included in this schedule.

Project Schedule



King County International Airport
Attn: Rita Creighton
P.O. Box 80245
Seattle, WA 98108

How We Will Communicate With You:
Open Houses: We look forward to seeing you at the Open House on June 21, 2006.   

Individual Meetings: To schedule a meeting with project staff, contact Rita Creighton at 
the number listed below.  

Airport Roundtable: We will periodically present progress overviews at the KCIA 
Roundtable meetings.   

Construction Flyers: Once construction gets under way, we will provide regular 
construction notices via email and fax. 

Website: For frequent project updates, check our website:  www.metrokc.gov/airport/

Contact Information: Rita Creighton, 206-296-7431, rita.creighton@metrokc.gov  
To be removed from our mailing list, call Rita Creighton at 206-296-7431

Runway 13R-31L 
Rehabilitation Project 

Tenant Open House #4

Please attend a meeting 
for Airport Tenants  to 

celebrate the 1st day of 
summer with refreshments 
and hear fi nal construction 

details or ask questions 
of KCIA staff and project 

consultants.  

WHEN: 
Wednesday June 21, 2006

1:00 p.m.
 

WHERE:   
Airport Terminal Building 
Conference Room 110  

SEE YOU THERE!

Tenants are reminded to check NOTAM’s for changes.


